



Vendor Presentations by: Dina Vaughan

The Enterprise Resource Planning (ERP) Team hosted vendor presentations for the Academic Information Environment and Supporting Systems RFP. Comprehensive scripts were created by Functional and Technical units to ensure requirements were demonstrated

by the vendors. Multiple sessions allowed the companies to focus on solutions to meet the user based scenarios. A campus wide presentation was delivered to show overall capabilities for audiences who will be utilizing the system on a daily basis. The evaluation process involved many

units on campus and captured their feedback. A Central Evaluation Committee will review all materials collected and determine the best fit for the university. Their final selection will be presented to the **LEAPForward** Steering Team and the Board of Trustees.

Knowledge

Lean Enterprise Architecture and Processes
Administrative Technologies
Illinois State University
Camp Box 3470
101 Julian Hall
Phone: 309-438-3611
Email: leapforward@ilstu.edu

Visit our Website!

BI RFP by: Beth Ladd



The Business Intelligence (BI) RFP draft is currently in the hands of the Steering Team for review and comment.

Enterprise Architecture

Project by: Arturo Ramirez



Phase one of the Enterprise Architecture Project was completed in early May. The goal of this project is for Enterprise Architecture to be a campus-wide initiative for IT projects facilitated by an Architecture Review Council (ARC).




DEPARTMENT OF
**LEAN ENTERPRISE
 ARCHITECTURE AND PROCESSES**
Illinois State University

Project Status Reports as of June 14th, 2013

RFP Evaluation Project Status

Report Date	Percent Complete
June 14 th , 2013	95%
Actual Start	Planned Finish
January 2013	June 2013




68% on 5/31/2013

- Project Progress** -- Indicates the progress between status report dates.
- Project Timeline** -- Indicates project schedule from start to finish. Shaded areas represent month segments.
- Project Performance** -- Indicates project's estimated status. Colors show whether the effort may be at risk.
- Project Current Status** -- The needle indicates project's actual status as of reported date.


Internal Collaboration Effort

Time Period: January 2013 - June 2013



Internal Collaboration Effort -- Indicates the time spent between LEAPForward team and internal stakeholders (Deans, Directors, Subject Matter Experts, etc.)

External Collaboration Burn Rate



External Collaboration Burn Rate -- Indicates the number of hours or cost absorbed by consultant's expenses for the specific project.

Knowledge